Site acceptance certificate

Certificate A-17 | MC-17 | Field copy

C1 Equipment tested

Line A, filler and discharge assembly. Site test completed at Beacon Canning on June 16, 2025.

C2 Result and scope

Site acceptance is recorded for Line A only. Line B remains open pending a repeat discharge test. There is no test disposition for the additional guarding on this certificate.

C3 Supplier representative

/s/ Mira Bell, field engineer, Alder Motion. Signed June 16, 2025.

C4 Buyer representative

/s/ Lena Ortiz, project manager, Beacon Canning. Signed June 17, 2025.